
Council budget approval  Completed June,2015 

Park Survey Completed May, 2015 

Pre-Bid Walkthrough with Potential Bidders & Contractors for Playground design Completed May, 2016 

Selection of playground installation contractor Completed May, 2016 

Selection of playground equipment supplier (Complete RFP Process)  Completed June-July 2016 

Select playground site design firm  Completed June-July 2016 

Community input through —’Open City Hall’ Completed June-July 2016 

Parks & Recreation Commission review options / recommend final playground Completed July 2016 

Finalize playground design  Completed October 2016 

Purchase playground equipment  Completed November 2016 

Council award of contracts for playground equipment supplier and installer Completed November 2016 

Demolish existing playground  Completed March 2017 

Installation of new playground Completed May 2017 

Ribbon Cutting June 15, 2017 3:30 PM 

FY 2015-16 Capital Improvement Project                                                                                
#3178—Playground Construction—Carli Park Allocation $275,000 


